

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03.10.2026
Team ID:	6ab8b2d930f9767f8772e455 / SWTID-2026-8679
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow Setup	USN-1	As an admin, I can create the flow "Auto Classify School IT Tickets" in the Global application using Flow Designer.	1	High	Project Team
Sprint-1	Trigger	USN-2	As an admin, I can configure the Record Created trigger on the Incident Workflow table with the condition Category is Empty.	2	High	Project Team
Sprint-1	Classification	USN-3	As a caller, when my Short Description contains "Wi-Fi" or "Network", the ticket is updated with Category: Network and Subcategory: Wi-Fi.	2	High	Project Team
Sprint-1		USN-4	As a caller, when my Short Description contains "Projector", the ticket is updated with Category: Hardware and Subcategory: Projector.	2	High	Project Team
Sprint-2		USN-5	As a caller, when my Short Description contains "Forgot password", the ticket is updated with Category: Access and Subcategory: Forgot Password.	2	Medium	Project Team
Sprint-2		USN-6	As a caller, when my Short Description contains "Slow Computer", the ticket is updated with Category: Performance and Subcategory: Slow Computer.	2	Medium	Project Team
Sprint-2	Email Notification	USN-7	As a caller, I receive a confirmation email (Send Email to Caller > Email) with the subject "Your Request for the issue has been submitted."	3	High	Project Team

Sprint-2	Activation & Testing	USN-8	As an admin, I can Activate the flow and test each If / Else If branch and the email notification.	3	High	Project Team
----------	----------------------	-------	--	---	------	--------------

Note: Story points, priorities and sprint allocation are draft planning estimates. [Confirm with team]. Current progress: the flow has been created and the Record Created trigger (USN-2) is being configured; USN-3 to USN-8 are planned, not yet done.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	3 days	28.09.2026	01.10.2026	07	28.09.2026
Sprint-2	10	3 days	29.09.2026	02.10.2026	10	29.09.2026

Velocity:

Velocity and average velocity (AV) per iteration unit (story points per day) will be calculated once the sprint duration and story points completed are recorded. Planned total: 17 story points across 2 sprints (Sprint-1 = 7, Sprint-2 = 10).

$$AV = 17 \text{ story points} / 6 \text{ days} = 2.83 \text{ story points/day}$$

$$Velocity = 0.35 \text{ days/story point}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

[Insert burndown chart once sprint progress is recorded]

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints> <https://www.atlassian.com/agile/project-management/estimation> <https://www.atlassian.com/agile/tutorials/burndown-charts>